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THIS WEEKS SUMMARY OF WORK ACTIVITIES INCLUDE:

   
      GLADE CREEK SEDIMENT REMOVAL
         *  COMMENCED EXCAVATING, STABILIZING AND PLACING GLADE CREEK    
             SEDIMENTS IN THE CAMU      

      WETLAND AREA
         *  COMMENCED SURVEYING WEST SIDE OF AREA
         *  CONTINUING TO  EXCAVATE AND STOCKPILE TOP 1 FOOT OF SOIL ON EAST SIDE  

      MISCELLANEOUS
         *  CONTINUED TO RECEIVE EQUIPMENT
         *  CONTINUED TO EXAMINE AND MAINTAIN EROSION AND SEDIMENTATION CONTROLS
         *  COMMENCED DAILY PERIMETER AND WORK SITE AIR MONITORING TO INSURE NO
             ACTION LEVELS ARE EXCEEDED  

CHECKING EQUIPMENT FLUID 
LEVELS

INSTALLING THE 8" BY-PASS PUMP 
ON GLADE CREEK

MIXING KILN DUST WITH 
EXCAVATED CREEK SEDIMENTS

REMOVING THE TOP 1 FOOT OF 
SOIL ON THE EAST SIDE OF THE 
NEW WETLAND AREA

EXCAVATING CREEK SEDIMENTS 
NEAR STATION 7+50

BY-PASS PUMPING OF GLADE 
CREEK


